

Project Super Juice: Schedule Table outside Slack

ID	Task Name	Duration	Early Start	Early Finish	Late Start	Late Finish	Total Slack
1	1.0 Super Juice Project	140 days	Tue 1/3/12	Thu 7/19/12	Tue 1/3/12	Thu 7/19/12	0 days
2	1.1 R&D	50 days	Tue 1/3/12	Tue 3/13/12	Tue 1/3/12	Thu 7/19/12	0 days
3	1.1.1 Needs Survey	20 days	Tue 1/3/12	Tue 1/31/12	Tue 1/3/12	Tue 1/31/12	0 days
4	1.1.2 Establish Product Specs	15 days	Wed 2/1/12	Tue 2/21/12	Wed 2/1/12	Tue 2/21/12	0 days
5	Milestone - Product Specficiations	0 days	Tue 2/21/12	Tue 2/21/12	Thu 7/19/12	Thu 7/19/12	105 da...
6	Deliverable - Product Specfications Rep	0 days	Tue 2/21/12	Tue 2/21/12	Thu 7/19/12	Thu 7/19/12	105 da...
7	1.1.3 Shelf Life Report	10 days	Wed 2/22/12	Tue 3/6/12	Wed 2/29/12	Tue 3/13/12	5 days
8	1.1.4 Nutrition Report	5 days	Wed 2/22/12	Tue 3/13/12	Wed 3/7/12	Tue 3/13/12	0 days
9	1.2 Secure Fruit Suppliers	20 days	Wed 3/14/12	Tue 4/10/12	Wed 3/14/12	Tue 4/10/12	0 days
10	Milestone - Secure Fruit Suppliers	0 days	Tue 4/10/12	Tue 4/10/12	Thu 7/19/12	Thu 7/19/12	70 days
11	Deliverable - Fruit Supplier Contract(s)	0 days	Tue 4/10/12	Tue 4/10/12	Thu 7/19/12	Thu 7/19/12	70 days
12	1.3 Initial Production	90 days	Wed 2/22/12	Wed 6/27/12	Wed 2/29/12	Wed 6/27/12	0 days
13	1.3.1 Equipment Rehab	30 days	Wed 2/22/12	Tue 4/3/12	Wed 2/29/12	Tue 4/10/12	5 days
14	1.3.2 Production Trials	15 days	Wed 4/11/12	Tue 5/1/12	Wed 4/11/12	Tue 5/1/12	0 days
15	1.3.3 Quality Trials	20 days	Wed 5/2/12	Wed 5/30/12	Wed 5/2/12	Wed 5/30/12	0 days
16	1.3.4 Quality Metrics	5 days	Thu 5/31/12	Wed 6/6/12	Thu 5/31/12	Wed 6/6/12	0 days
17	1.3.5 Quality Training	15 days	Thu 6/7/12	Wed 6/27/12	Thu 6/7/12	Wed 6/27/12	0 days
18	1.4 Distribution	70 days	Wed 3/14/12	Wed 6/20/12	Wed 3/21/12	Wed 6/27/12	5 days
19	1.4.1 Market Testing	30 days	Wed 3/14/12	Tue 4/24/12	Wed 3/21/12	Tue 5/1/12	5 days
20	1.4.2 Package Design	30 days	Wed 4/25/12	Wed 6/20/12	Wed 5/2/12	Wed 6/27/12	5 days
21	1.4.3 Select Distributors	25 days	Wed 3/14/12	Wed 5/30/12	Wed 5/23/12	Wed 6/27/12	20 days
22	1.5 Legal	20 days	Wed 4/25/12	Tue 5/22/12	Wed 5/2/12	Wed 6/6/12	5 days
23	1.5.1 Complete FDA Certification	15 days	Wed 4/25/12	Tue 5/15/12	Wed 5/2/12	Tue 5/22/12	5 days
24	1.5.2 Register Trademark	5 days	Wed 4/25/12	Tue 5/22/12	Thu 5/31/12	Wed 6/6/12	10 days
25	1.6 Prepare Product Launch	15 days	Thu 6/28/12	Thu 7/19/12	Thu 6/28/12	Thu 7/19/12	0 days
26	Milestone - Ready to Launch	0 days	Thu 7/19/12	Thu 7/19/12	Thu 7/19/12	Thu 7/19/12	0 days