

Project Super Juice: Schedule Table

| ID | Task Name | Duration | Early Start | Early Finish | Late Start | Late Finish | Total Slack |
|----|-------------------------------|-----------------|--------------------|--------------------|--------------------|--------------------|---------------|
| 1 | Super Juice Project | 135 days | Tue 1/3/12 | Thu 7/12/12 | Tue 1/3/12 | Thu 7/12/12 | 0 days |
| 2 | R&D | 45 days | Tue 1/3/12 | Tue 3/6/12 | Tue 1/3/12 | Tue 3/6/12 | 0 days |
| 3 | Needs Survey | 20 days | Tue 1/3/12 | Tue 1/31/12 | Tue 1/3/12 | Tue 1/31/12 | 0 days |
| 4 | Establish Product Specs | 15 days | Wed 2/1/12 | Tue 2/21/12 | Wed 2/1/12 | Tue 2/21/12 | 0 days |
| 5 | Shelf Life Report | 10 days | Wed 2/22/12 | Tue 3/6/12 | Wed 2/22/12 | Tue 3/6/12 | 0 days |
| 6 | Nutrition Report | 5 days | Wed 2/22/12 | Tue 2/28/12 | Wed 2/29/12 | Tue 3/6/12 | 5 days |
| 7 | Secure Fruit Suppliers | 20 days | Wed 3/7/12 | Tue 4/3/12 | Wed 3/7/12 | Tue 4/3/12 | 0 days |
| 8 | Initial Production | 85 days | Wed 2/22/12 | Wed 6/20/12 | Wed 2/22/12 | Wed 6/20/12 | 0 days |
| 9 | Equipment Rehab | 30 days | Wed 2/22/12 | Tue 4/3/12 | Wed 2/22/12 | Tue 4/3/12 | 0 days |
| 10 | Production Trials | 15 days | Wed 4/4/12 | Tue 4/24/12 | Wed 4/4/12 | Tue 4/24/12 | 0 days |
| 11 | Quality Trials | 20 days | Wed 4/25/12 | Tue 5/22/12 | Wed 4/25/12 | Tue 5/22/12 | 0 days |
| 12 | Quality Metrics | 5 days | Wed 5/23/12 | Wed 5/30/12 | Wed 5/23/12 | Wed 5/30/12 | 0 days |
| 13 | Quality Training | 15 days | Thu 5/31/12 | Wed 6/20/12 | Thu 5/31/12 | Wed 6/20/12 | 0 days |
| 14 | Distribution | 45 days | Wed 3/7/12 | Tue 5/8/12 | Wed 3/14/12 | Wed 6/20/12 | 5 days |
| 15 | Market Testing | 30 days | Wed 3/7/12 | Tue 4/17/12 | Wed 3/14/12 | Tue 4/24/12 | 5 days |
| 16 | Package Design | 15 days | Wed 4/18/12 | Tue 5/8/12 | Thu 5/31/12 | Wed 6/20/12 | 30 days |
| 17 | Select Distributors | 25 days | Wed 3/7/12 | Tue 4/10/12 | Wed 5/16/12 | Wed 6/20/12 | 50 days |
| 18 | Legal | 15 days | Wed 4/18/12 | Tue 5/8/12 | Wed 4/25/12 | Thu 7/12/12 | 5 days |
| 19 | Complete FDA Certification | 15 days | Wed 4/18/12 | Tue 5/8/12 | Wed 4/25/12 | Tue 5/15/12 | 5 days |
| 20 | Register Trademark | 5 days | Wed 4/18/12 | Tue 4/24/12 | Fri 7/6/12 | Thu 7/12/12 | 55 days |
| 21 | Prepare Product Launch | 15 days | Thu 6/21/12 | Thu 7/12/12 | Thu 6/21/12 | Thu 7/12/12 | 0 days |