

Cost	Column Labels													Grand Total
	2012													
Row Labels	January	February	March	April	May	June	July	August	September	October	November	December		
SuperJuice														
SuperJuice	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.0 Super Juice Project														
1.0 Super Juice Project	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.1 R&D														
1.1 R&D	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.1.1 Needs Survey	\$ 64,000.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ 64,000.00	
1.1.2 Establish Product Specs	\$ -	\$ 57,600.00	\$ -	\$ -	\$ -	\$ -	\$ -						\$ 57,600.00	
Milestone - Product Specifications	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
Deliverable - Product Specifications Review	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.1.3 Shelf Life Report	\$ -	\$ 11,520.00	\$ 7,680.00	\$ -	\$ -	\$ -	\$ -						\$ 19,200.00	
1.1.4 Nutrition Report	\$ -	\$ -	\$ 9,600.00	\$ -	\$ -	\$ -	\$ -						\$ 9,600.00	
1.2 Secure Fruit Suppliers	\$ -	\$ -	\$ 6,240.00	\$ 3,360.00	\$ -	\$ -	\$ -						\$ 9,600.00	
Milestone - Secure Fruit Suppliers	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
Deliverable - Fruit Supplier Contract(s)	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.3 Initial Production														
1.3 Initial Production	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.3.1 Equipment Rehab	\$ -	\$ 105,600.00	\$ 387,200.00	\$ 35,200.00	\$ -	\$ -	\$ -						\$ 528,000.00	
1.3.2 Production Trials	\$ -	\$ -	\$ -	\$ 253,120.00	\$ 18,080.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 271,200.00	
1.3.3 Quality Trials	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 86,400.00	\$ -	\$ -					\$ 86,400.00	
1.3.4 Quality Metrics	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 2,400.00	\$ 9,600.00	\$ -					\$ 12,000.00	
1.3.5 Quality Training	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 136,800.00	\$ -					\$ 136,800.00	
1.4 Distribution														
1.4 Distribution	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.4.1 Market Testing	\$ -	\$ -	\$ 41,600.00	\$ 54,400.00	\$ -	\$ -	\$ -						\$ 96,000.00	
1.4.2 Package Design	\$ -	\$ -	\$ -	\$ 8,320.00	\$ 22,880.00	\$ -	\$ -						\$ 31,200.00	
1.4.3 Select Distributors	\$ -	\$ -	\$ -	\$ -	\$ 35,200.00	\$ 44,800.00	\$ -						\$ 80,000.00	
1.5 Legal														
1.5 Legal	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
1.5.1 Complete FDA Certification	\$ -	\$ -	\$ -	\$ 11,520.00	\$ 31,680.00	\$ -	\$ -						\$ 43,200.00	
1.5.2 Register Trademark	\$ -	\$ -	\$ -	\$ -	\$ 14,400.00	\$ -	\$ -						\$ 14,400.00	
1.6 Prepare Product Launch	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 35,840.00	\$ 232,960.00						\$ 268,800.00	
Milestone - Ready to Launch	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -	\$ -						\$ -	
Grand Total	\$ 64,000.00	\$ 174,720.00	\$ 452,320.00	\$ 365,920.00	\$ 211,040.00	\$ 227,040.00	\$ 232,960.00	\$ -	\$ -	\$ -	\$ -	\$ -	\$ 1,728,000.00	